AI Strategy Milestone Plan – Phase 2: Delivery February – May 2026

	Infrastructure Projects	Business Projects	Communications	Resource/Training	Governance	
By End-February	• Architecture design • Inf projects plan	• Virtual Emma • Virtual Science and Tech Expert • Virtual Matt (Cyber) • Trial MGA Risk Analysis	• Update Comms Plan • Feb comms	• Architect selected ✓ Trainer selected • Infrastructure resource selected • Training audiences • Training schedule/topics • Drop in clinics • First training sessions	• Finance workshop • Budget approval • Benefits tracking approach • Expand Steering group & schedule dates	**Milestone 1:** When infrastructure is planned & resource selected

By End-March	• Client View
	• Sector View
	• Graph database
	• Extracting data from Acturis
	• Unstructured data
		• Renewals:
		  • One page client view
		  • Next best action
		• Prospecting:
		  • Prospecting for introducers
		  • Mass prospecting
		  • Predicting strongest leads
		• Meeting/call summaries
			• March comms
			• Model colleague (Steve Pring?)
				• Ongoing training sessions	• Ongoing benefits monitoring
					• Ongoing training monitoring
						Milestone 2: When initial business projects are live

By End-April	• Exposing apps to colleagues • Product View • Markets View • Purview	• Policy comparisons • AI phone scheduler for SMEs	• April comms	• Ongoing training sessions	• Ongoing benefits monitoring • Ongoing training monitoring	**Milestone 3:** When all business projects are live

By End-May	• API filter Persidio	• Planning for:
		  • Email management
		  • Personalised outreach content
		  • Data Room Analysis
		  • CA x 1000 (orchestrated agents)
		  • Innovation Pilots
			• May comms
			• Plan Model client
				• Ongoing training sessions	• Ongoing benefits monitoring
					• Ongoing training monitoring
					• Report on benefits realised
					• Plan next phase
						Milestone 4: When core processes (prospect, upsell, renew) are delivering material benefits from AI

Kind regards,

AI Strategy Milestone Plan - Phase 2: Delivery February - May 2026

By End- February

Infrastructure Projects

Architecture design Inf projects plan

Business Projects

Virtual Emma

Communications

Virtual Science and Tech Expert

Update Comms Plan Feb comens

Virtual Matt (Cyber)

Trial MGA Risk Analysis

Clent View

Sector View

Resource/Training

Architect selected Trainer selected

Infrastructure resource selected

Training audiences

Training schedule/topics

Drop in clinics

First training sessions

Governance

Finance workshop

Budget approval

Benefits tracking approach

Expand Steering group & schedule

dates

Milestone 1: When infrastructure is planned & resource selected

Renewals

March commis

Ongoing training sessions

One page client view Next best action

Model colleague (Steve Pring?

By End-March

Graph database

Extracting data from Acturis Unstructured data

Prospecting:

- `Prospecting for introducers Mass prospecting`

Predicting strongest leads

Meeting/call summaries

By End-April

By End-May

Exposing apps to colleagues Product View

Markets View Purview

Ongoing benefits monitoring Ongoing training monitoring

Milestone 2: When initial business projects are live

Policy comparisons

April commis

Ongoing training sessions

AI phone scheduler for SMEs

Ongoing benefits monitoring Ongoing training monitoring

API filter Perudio

Planning for:

May comms

Ongoing training sessions

Email management

Plan Model client

Personalised outreach content

Kind regards,

Data Room Analysis CAX 1000 forchestrated agents)

Innovation Plots

Milestone 3: When all business projects are live

Ongoing benefits monitoring Ongoing training monitoring Report on benefits realised Plan next phase

Milestone 4: When core processes (prospect, upsell, renew) are delivering material benefits from AI